
Cost and Schedule of Milestones

Project Name

Planning Phase 1 10/1/2002 11/30/2002 500.0 0% 0.0 0% 0.0 0.0
Design Phase 1 12/1/2002 2/28/2003 1,725.0 0% 0.0 0% 0.0 0.0
Build Phase 1 3/1/2003 5/31/2003 1,500.0 0% 0.0 0% 0.0 0.0
Evaluate Phase 1 6/1/2003 8/31/2003 1,725.0 0% 0.0 0% 0.0 0.0
Deployment Phase 1 9/1/2003 9/30/2003 550.0 0% 0.0 0% 0.0 0.0
Planning Phase 2 9/15/2003 10/31/2003 450.0 0% 0.0 0.0
Design Phase 2 11/1/2003 2/28/2004 1,100.0 0% 0.0 0.0
Build Phase 2 3/1/2004 5/31/2004 1,200.0 0% 0.0 0.0
Evaluate Phase 2 6/1/2004 8/31/2004 1,250.0 0% 0.0 0.0
Deployment Phase 2 9/1/2004 9/30/2004 1,000.0 0% 0.0 0.0
SIS Milestone 10/1/2003 10/1/2003 5,000.0 0% 0.0 0.0
Milestone 12 0% 0.0 0.0
Milestone 13 0% 0.0 0.0
Milestone 14 0% 0.0 0.0
Milestone 15 0% 0.0 0.0

Development Subtotal 16,000.0 0.0 0.0 0.0

Maintenance:
FY 2001 10/1/2000 9/30/2001 100% 0.0 0.0
FY 2002

1st Quarter 10/1/2001 12/31/2001 100% 0.0 0.0
2nd Quarter 1/1/2002 3/31/2002 100% 0.0 0.0
3rd Quarter 4/1/2002 6/30/2002 0% 0.0 0.0
4th Quarter 7/1/2002 9/30/2002 0% 0.0 0.0

FY 2003
1st Quarter 10/1/2002 12/31/2002 0% 0.0 0.0
2nd Quarter 1/1/2003 3/31/2003 0% 0.0 0.0
3rd Quarter 4/1/2003 6/30/2003 0% 0.0 0.0
4th Quarter 7/1/2003 9/30/2003 0% 0.0 0.0

FY 2004 10/1/2003 9/30/2004 0.0 0% 0.0 0.0
Maintenance Subtotal 0.0 0.0 0.0 0.0
Project Total 16,000.0 0.0 0.0 0.0
All dollars in thousands
*Budgeted Cost of Work Scheduled

Planned Value of Work Scheduled as 
of Analysis Date 0 Analysis Date 3/31/2002

Cost Variance  (BCWP-ACWP) 0
% Cost Variance  (CV/BCWP) 0%

Schedule Variance  (BCWP-BCWS to date) 0
% Schedule Variance  (SV/BCWS to date) 0%

Comments:

Integrated Application, Origination & Disbursement

Planned 
Percentage of 

Milestone 
Completed at 

03/31/2002

Total Milestone 
Cost 

(BCWS* or Planned 
Value)

Planned 
Start Date

FY2002 budget request covered the initial analysis and design.  FY2003 budget request includes development and implementation of the IAOD solution (Phase 1), to include 
implementation of the XML common record.  FY2004 may be provided via FSA Share in Savings approach, depending on results of the Phase 1 implementation.

Projected costs for FY05-07 are unavailable at this time as reengineering efforts for this project have not yet begun.

Earned Value 
(Budgeted Cost of 
Work Performed)

Planned Value of 
Work Scheduled 

at 03/31/2002Development:

Actual 
Percentage of 

Milestone 
Completed

Actual Costs of 
Work 

Performed

Planned 
Completion 

Date
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Project Funding Plan

Project Name

FY2002 FY2003 FY2004 FY2005 FY2006 FY2007
Budget Level 500.0 5,500.0 5,000.0
Redirections
Funding Change 
Request 

Subtotal 500.0 5,500.0 5,000.0 0.0 0.0 0.0
Funding from Other 
Sources  5,000.0
Total Initiative Funding 

500.0 5,500.0 10,000.0 0.0 0.0 0.0
*dollars in thousands

Comments:

Cost Variances:

Project Funding Plan Assistance Tool:

2000 2001 2002 2003 2004 Total
Planning Phase 1 10/1/2002 11/30/2002 500.0 -            -             -            500            -          500         
Design Phase 1 12/1/2002 2/28/2003 1,725.0 -            -             -            1,725         -          1,725      
Build Phase 1 3/1/2003 5/31/2003 1,500.0 -            -             -            1,500         -          1,500      
Evaluate Phase 1 6/1/2003 8/31/2003 1,725.0 -            -             -            1,725         -          1,725      
Deployment Phase 1 9/1/2003 9/30/2003 550.0 -            -             -            550            -          550         
Planning Phase 2 9/15/2003 10/31/2003 450.0 -            -             -            450            -          450         
Design Phase 2 11/1/2003 2/28/2004 1,100.0 -            -             -            -             1,100      1,100      
Build Phase 2 3/1/2004 5/31/2004 1,200.0 -            -             -            -             1,200      1,200      
Evaluate Phase 2 6/1/2004 8/31/2004 1,250.0 -            -             -            -             1,250      1,250      
Deployment Phase 2 9/1/2004 9/30/2004 1,000.0 -            -             -            -             1,000      1,000      
SIS Milestone 10/1/2003 10/1/2003 5,000.0 -            -             -            -             5,000      5,000      
Milestone 12 -            -             -            -             -          -          
Milestone 13 -            -             -            -             -          -          
Milestone 14 -            -             -            -             -          -          
Milestone 15 -            -             -            -             -          -          

Development Subtotal 16,000         -            -             -            6,450         9,550      16,000    

Maintenance:
FY 2001 10/1/2000 9/30/2001 -            -             -            -             -          -          
FY 2002

1st Quarter 10/1/2001 12/31/2001 -            -             -            -             -          -          
2nd Quarter 1/1/2002 3/31/2002 -            -             -            -             -          -          
3rd Quarter 4/1/2002 6/30/2002 -            -             -            -             -          -          
4th Quarter 7/1/2002 9/30/2002 -            -             -            -             -          -          

FY 2003
1st Quarter 10/1/2002 12/31/2002 -            -             -            -             -          -          
2nd Quarter 1/1/2003 3/31/2003 -            -             -            -             -          -          
3rd Quarter 4/1/2003 6/30/2003 -            -             -            -             -          -          
4th Quarter 7/1/2003 9/30/2003 -            -             -            -             -          -          

FY 2004 10/1/2003 9/30/2004 -            -             -            -             -          -          
Maintenance Subtotal -               -            -             -            -             -          -          
Project Total 16,000         -            -             -            6,450         9,550      16,000    

The table below is provided as a reference tool to aid in the estimation of total initiative funding requirements (above) through FY 2004.  The 
information provided reflects your input on the previous Cost and Schedule of Milestones worksheet.  The numbers provided depict the actual 
fiscal year that expenses will be incurred, regardless of when the funds were obligated.  This information should be used to determine your 
funding requirements.  Data captured from the Cost and Schedule of Milestones worksheet is only available through FY 2004.  However, having 
this information available through FY 2004 should also allow for more accurate funding plans for FY 2005 and beyond.

Spending by Fiscal YearTotal 
Milestone 

Cost

Planned 
Completion 

DateDevelopment:
Planned 

Start Date

Integrated Application, Origination & Disbursement

Refer to comments on previous worksheet, Cost and Schedule of Milestones.

(1) For Budget Year 2003, if you are requesting a funding increase of greater than 10 percent of the total funding amount 
(a) received during fiscal year 2002 or (b) the fiscal year 2003 President's budget, please explain the reason for the 
requested budget increase.

(2) For Budget Year 2004, if you are requesting a finding increase of greater than 10 percent of the total funding amount 
of your revised request for Budget Year 2003, please explain the reason for the requested funding increase.
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IRB Summary

Project Name

Cost of FTEs:
FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007 Total

Number of Department FTEs 4.00 4.00 4.00 4.00 4.00 4.00
Fully Burdened FTE Rate (in 
thousands of dollars) 88.5 93.0 101.5 106.0 111.0 116.0 121.0
Department FTE Costs 0.0 372.0 406.0 424.0 444.0 464.0 484.0 2,594.0

Maintenance and Development Expenses:
FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007 Total

Maintenance Expenses:
Minimum to Sustain 0.0
Technology Refresh 0.0

Subtotal Maintenance/Operational 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Development Expenses:
Planning 500.0 550.0 450.0 1,500.0
Release 1 0.0 4,950.0 0.0 4,950.0
Release 2 4,550.0 4,550.0
SIS Milestone 5,000.0 5,000.0
Useful Segment 4 0.0
Useful Segment 5 0.0

Subtotal Development 0.0 500.0 5,500.0 10,000.0 0.0 0.0 0.0 16,000.0
Subtotal Expenses  0.0 500.0 5,500.0 10,000.0 0.0 0.0 0.0 16,000.0
Department FTEs 0.0 372.0 406.0 424.0 444.0 464.0 484.0 2,594.0
Total Expenses 0.0 872.0 5,906.0 10,424.0 444.0 464.0 484.0 18,594.0

Breakout of FTEs:

FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007
Percentage Maintenance 0.00% 100.00% 100.00% 100.00%
Percentage Development

Planning 100.00% 10.00% 10.00%
Useful Segments 0.00% 90.00% 90.00%

Total Percentage
(Total should equal 100%) 0.00% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00%

Total Maintenance and Development Expenses:
Total Maintenance 0.0 0.0 0.0 0.0 444.0 464.0 484.0 1,392.0
Development:

Planning 0.0 872.0 590.6 492.4 0.0 0.0 0.0 1,955.0
Useful Segments 0.0 0.0 5,315.4 9,931.6 0.0 0.0 0.0 15,247.0

Total Development 0.0 872.0 5,906.0 10,424.0 0.0 0.0 0.0 17,202.0
*dollars in thousands

Comments:

Integrated Application, Origination & Disbursement

Please consider the number of FTEs allocated to this initiative by fiscal year (identified on the Life Cycle Cost sheet and Row 17 
above) and estimate by percentage the level of effort associated with maintenance and development activities.  Development level 
of effort estimates should be further subdivided planning and useful segment support. 
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Lifecycle Cost Estimate

Project Name

Lifecycle Costs:
2001 2002 2003 2004 2005 2006 2007 Total*

Savings 0.0
Expenses :

Hardware  0.0
Software  0.0
Contractor Services  500.0 4,950.0 9,700.0 15,150.0
Training  0.0
Security 550.0 300.0 850.0
Other  0.0

Subtotal Expenses  0.0 500.0 5,500.0 10,000.0 0.0 0.0 0.0 16,000.0
Department FTE Costs 0.0 372.0 406.0 424.0 444.0 464.0 484.0 2,594.0
Total Expenses 0.0 872.0 5,906.0 10,424.0 444.0 464.0 484.0 18,594.0
Net Savings
(Savings - Expenses) 0.0 -872.0 -5,906.0 -10,424.0 -444.0 -464.0 -484.0 -18,594.0
Discount Factor 1.000 0.9569 0.9157 0.8763 0.8386 0.8025
Net Present Value -872.0 -5,651.7 -9,545.6 -389.1 -389.1 -388.4 -17,235.8
dollars in thousands
* Totals do not include FY 2001 costs

Non-IT Contract Cost Estimates:

2002 2003 2004 2005 2006 2007 Total

Other Costs (Any OTHER costs 
associated with this contract that 
are NOT IT costs.) 0.0

Comments:

Projected costs for FY05-07 are unavailable at this time as reengineering efforts for this project have not yet begun.

Integrated Application, Origination & Disbursement

If the initiative is but one part of a contract that supports an information process, such as a data collection or business process, 
then please provide in thousands of dollars the ADDITIONAL contract costs for fiscal years 2001 through 2007.  In these cases, 
the total contract costs will exceed the IT costs.

2001
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Validation

Project Name

FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY 2007 Total
Total Expenses Not Including FTEs

IRB Summary 0.0 500.0 5,500.0 10,000.0 0.0 0.0 0.0 16,000.0
Lifecycle Cost 0.0 500.0 5,500.0 10,000.0 0.0 0.0 0.0 16,000.0
Project Funding Plan 500.0 5,500.0 10,000.0 0.0 0.0 0.0

Total Department FTEs
IRB Summary 0.0 372.0 406.0 424.0 444.0 464.0 484.0 2,594.0
Lifecycle Cost 0.0 372.0 406.0 424.0 444.0 464.0 484.0 2,594.0

Total Expenses including FTEs
IRB Summary 0.0 872.0 5,906.0 10,424.0 444.0 464.0 484.0 18,594.0
Lifecycle Cost 0.0 872.0 5,906.0 10,424.0 444.0 464.0 484.0 18,594.0

*dollars in thousands

Comments:

Exhibit 53 Information:
FY2002 FY2003 FY2004

IT Goal A7
IT Expenses (Net of FTE Costs) 500.0 5,500.0 10,000.0
Number of IT FTE 4.0 4.0 4.0
Steady State % 0.00% 0.00% 0.00%
Development % 100.00% 100.00% 100.00%
IT Security % 2.88%
Financial Management % 0.00%
Maintenance/Operational 0.0 0.0 0.0
Development 872.0 5,906.0 10,424.0

Integrated Application, Origination & Disbursement
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